

Monthly Report

Summary

Overall the progress of the project is as planned.

Budget

The current budget is shown below

Task	Budgeted	Spent	Remaining
1. Project planning	20,000	15,226	4,774
2. Implementation			
2.1 Staffing	120,000	74,538	45,462
2.2 Equipment	30,000	12,500	17,500
2.3 Travel	40,000	9,929	30,071
sub-total	190,000	96,967	93,033
3. Monitoring			
3.1 Science review	5,000	5,000	0
3.2 Field collection	50,000	25,405	24,595
3.3 Data analysis	75,000	23,232	51,768
3.4 Data viz	90,000	7,895	82,105
sub-total	220,000	61,532	158,468
4. Reporting	15,000	15,000	15,000
Total Project	345,000	127,193	112,807
Indirect (10%)	34,500	12,719	11,281
TOTAL	379,500	139,912	124,088

Budget Comments

Deliverables Progress

Progress on key project deliverables remains on track with established timelines.

- Data collection phase completed successfully
- Analysis framework implemented and tested
- Initial report drafts under review
- Stakeholder feedback sessions scheduled

Challenges

Current challenges and mitigation strategies being implemented:

- Resource allocation requires careful monitoring due to increased material costs
- Timeline adjustments made to accommodate additional quality assurance requirements
- Technical integration challenges resolved through vendor collaboration

- Staff scheduling optimized to maintain project momentum

Next Period Activities

Planned activities for the upcoming reporting period:

- Complete final data analysis and validation
- Conduct stakeholder review meetings for preliminary findings
- Prepare comprehensive final report documentation
- Initiate knowledge transfer and training sessions
- Plan project closure and evaluation activities